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WALTON ELEMENTARY SCHOOL – WAKEFIELD, MA                       MEETING MINUTES 
 

PERMANENT BUILDING COMMITTEE MEETING NO. 20  March 5, 2019 

Location:   Town Hall, 1st Floor Conference Room, 1 Lafayette Street 

Time:  7:00 PM 

  

Attendees: 

Name Assoc. Present 

Joe Bertrand   PBC Chair/Advisory Subcommittee  Y 

Chris Callanan  PBC/School Committee/Advisory Subcommittee  Y 

Jason Cohen  PBC/Advisory Subcommittee  Y 

Tim Demers  PBC/Advisory Subcommittee  Y 

Janine Fabiano  PBC  Y 

Jerry Hammersley  PBC  Y 

Jim Lapery  PBC  Y 

John McDonald  PBC Alternate  Y 

Philip Renzi  PBC  N 

Chip Tarbell  PBC Secretary/Advisory Subcommittee  Y 

     

Steve Maio  Town Administrator  N 

Doug Lyons  WPS Superintendent of Schools  Y 

Michael Pfifferling  Business Manager  Y 

Elaina Byrne  Walton Principal  N 

Rick Stinson  DPW Director/Working Group  N 

Chris Pierce  DPW  N 

Michael Sullivan  Fire Chief/Working Group  N 

     

Chris Blessen  Tappé Architects  N 

     

Jim Rogers  LeftField Project Management  N 

Jay Faxon  LeftField Project Management  N 

Mark LaFleur  LeftField Project Management  N 

Lynn Stapleton  LeftField Project Management  Y 

     

Mark Sardella  Wakefield Daily Item  N 

Andy Bray  Walton Parent  N 

Daniel Lieber  By‐Law Review Committee Chair  Y 

Keith LaGraves  By‐Law Review Committee  Y 
 

A PBC Meeting was held to review the closeout progress on the Walton Elementary School Renovations and 
Addition Project.  A quorum of the PBC members was present and the following was noted: 
 

Joe Bertrand called the meeting to order at 7:01 PM. 
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I. Other Business 
 
1. Discussion on a solution for support of the Galvin Middle School structural slab ensued.  Bond Brothers is 

working on a solution to implement this summer to repair and resolve the sinking issue.  Approximately 400 
grouted mini piers will likely be the solution.   
 

2. The PBC is to issue a public statement once a detailed, finalized solution for Galvin Middle School is derived. 
 

3. The MSBA made their post construction visit to the Galvin Middle School.  MSBA recommended that the 
District consider recommissioning the building. 

 
4. The Statement of Interest for the High School will be resubmitted by the April 12, 2019 deadline.  

 
5. The PBC will  ask Dore & Whittier  to update  the estimate  carried  in  the  study  they performed.   Dore & 

Whittier will help with the SOI. 
 
II. Public Comment 

 
6. Bob Sullivan from American Electrical Construction (AEC) was recognized and given the floor to explain the 

two acceleration change orders.  AEC presented the first acceleration change order (PCO #76 ‐ $7,060.99) 
which was approved and paid for by the Town.  A second acceleration change order (PCO #81 ‐ $17,797.50) 
was submitted by AEC three months after construction was completed and a month after the first PCO #76 
was approved.  PCO #81 was rejected.  AEC explained that these were separate change orders indicating 
separate dates and that both should be paid.  The PBC countered indicating that none of the requirements 
for acceleration were followed, that the dates for the second acceleration PCO were interspersed with the 
dates of the first acceleration PCO and more than half of the dates of the second acceleration PCO extended 
beyond the substantial completion date.  In a gesture of good faith, the PBC paid for the first acceleration 
change  order.    However,  AEC  continued  to  submit  additional  requests  which  the  PBC  felt  were 
unsubstantiated and therefore rejected. 

 
III. Administrative Actions 

 
Vote to Approve Meeting Minutes 
7. A  vote  to  approve  the  meeting  minutes  of  February  5,  2019  Permanent  Building  Committee  Meeting 

occurred. 
MOTION:  C.  Tarbell  moved,  seconded  by  J.  Lapery  that  the  PBC  vote  to  approve  the  minutes  of  the 

February 5, 2019 Permanent Building Committee Meeting. 
 
VOTE:   The  PBC  voted  unanimously  to  approve  the  minutes  of  the  February  5,  2019  Permanent 

Building Committee Meeting as amended. 
       In Favor: 9  Against: 0  Abstained: 0 

 
Approval of Invoices 
8. The February 2019 Invoice Summary was reviewed and the following invoices for the Walton School Project 

were recommended for approval and voted.   
 
MOTION:    C.  Tarbell  moved,  seconded  C.  Callanan  that  the  PBC  vote  to  approve  payment  of  School 

Specialty’s Invoice #20812121589551 for cubby trays for $182.16.  
Discussion: None. 
 
VOTE:   The PBC voted to approve payment of School Specialty’s  Invoice #208121589551  for cubby 

trays for $182.16.  
  In Favor: 9           Against: 0           Abstained: 0 
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MOTION:  C. Tarbell moved, seconded C. Callanan that the PBC vote to approve payment of ASAP Drain’s 

Invoice #81293 for snaking clogged pipe line for $200.00.  
Discussion: None. 
 
VOTE:   The PBC voted to approve payment of ASAP Drain’s Invoice #81293 for snaking clogged pipe 

line for $200.00.  
  In Favor: 9           Against: 0           Abstained: 0 
 
MOTION:  C. Tarbell moved, seconded C. Callanan that the PBC vote to approve payment of ASAP Drain’s 

Invoice #702143 for snaking clogged pipe line for $200.00.  
Discussion: None. 
 
VOTE:   The PBC voted to approve payment of ASAP Drain’s Invoice #702143 for snaking clogged pipe 

line for $200.00.  
  In Favor: 9           Against: 0           Abstained: 0 
 
MOTION:  C.  Tarbell  moved,  seconded  C.  Callanan  that  the  PBC  vote  to  approve  payment  of Whalley 

Computer’s Invoice #CW25969 for technology installation for $1,300.00.  
Discussion: None. 
 
VOTE:   The PBC voted to approve payment of Whalley Computer’s Invoice #CW25969 for technology 

installation for $1,300.00.  
  In Favor: 9           Against: 0           Abstained: 0 
 
MOTION:  C.  Tarbell  moved,  seconded  C.  Callanan  that  the  PBC  vote  to  approve  payment  of Whalley 

Computer’s Invoice #CW26280 for technology installation for $847.00.  
Discussion: None. 
 
VOTE:   The PBC voted to approve payment of Whalley Computer’s Invoice #CW26280 for technology 

installation for $847.00.  
  In Favor: 9           Against: 0           Abstained: 0 
 

IV. Construction Update 
 
Construction Issues 
9. The light at the Nurse’s Office needs to be fixed. 

 
10. It was noted that it was still cold in the Media Center, Administration and Nurse’s Office. 

 
11. The obscure glass window in the Kindergarten classroom was ordered and is two weeks out for delivery.  

The window will be replaced over April vacation. 
 
  Commissioning Update 

12. J. Faxon will return in the spring and check the chiller and RTU operations. 
 

Miscellaneous Issues 
13. The VCT in the hallway outside the Art Room needs to be buffed and waxed so the color will match. 

 
14. The issue of the drain line’s continuous clogging was discussed.  A company was hired to video the line and 

determine slope.  It is believed that the pipe is sloped at an 1/8”/ft.  However, it continues to clog.  J. Faxon, 
the Plumbing Engineer,  Facilities Director and ASAP Drain will meet on  site  to  replicate  the  clogging  to 
determine where the issue is. 
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V. Budget Update 
 
15. There were three budget transfers made: 

a. Transfer of $2,147.00 from Construction Contingency to Technology for technology installation. 
b. Transfer of $400.00 from Construction Contingency to Other Project Costs for drain snaking. 
c. Transfer of $182.16 from Construction Contingency to FFE for school furnishings. 

 
16. The Total Project Budget Status Report, dated February 28, 2019, was presented and reviewed.  To date, 

98% of the Total Project Budget has been expended and 99.8% has been committed. 
 

VI. Next Meeting: 
 
17. The next PBC Meeting is proposed for April 2, 2019 at 7:00 PM.  The proposed location will be at Town Hall 

if a room can be reserved. 
Post Meeting:  This meeting was cancelled and rescheduled to May 7, 2019. 

 
VII. Other Discussions 

 
18. The By‐Law Review Committee’s new proposed language for Advisory Groups was reviewed.  The following 

motion and vote were made regarding the new proposed language: 
 
MOTION:  C. Tarbell moved, seconded by J. Cohen moved that the PBC vote to approve the By‐Law Review 

Committee’s new proposed language for Advisory Groups.    
Discussion: None 
 
VOTE:    In Favor: 9  Against: 0  Abstained: 0 

 
19. The District indicated that it cost $15,354.43 for teachers’ salaries to extend the Walton School opening by 

2 days.  The District requested that the project pay for the 2 days of teachers’ salaries.  The PBC indicated 
that it was not their decision to delay the start of school and that there were not enough funds remaining 
in the project to pay the cost. 
 

VIII. Adjourn 
 

20. The following motion to adjourn and vote were made: 
 
MOTION:  C. Tarbell moved, seconded by J. Bertrand moved that the PBC vote to adjourn the meeting at 

8:32 PM.  
Discussion: None 
 
VOTE:    The PBC unanimously voted to adjourn the meeting at 8:32 PM. 

In Favor: 9  Against: 0  Abstained: 0 


