

| WAKEFIELD PERMANENT BUILDING COMMITTEE | WAKEFIELD MEMORIAL HIGH SCHOOL |
|--|--------------------------------|
| WAKEFIELD SCHOOL BUILDING COMMITTEE | |

| Date: | Wednesday, June 23, 2021 | |
|--------------|----------------------------|--|
| Location: | Virtual "Zoom" Meeting | |
| Time: | 7:00pm | |
| Prepared BY: | Shane Nolan – LeftField PM | |

| Name | | | Present |
|----------------------|--|--------------|---------|
| Joseph Conway | Director of Public Works | (Non-Voting) | ✓ |
| Julie Smith Galvin | Town Council | (Non-Voting) | * |
| Stephen P. Maio | Town Administrator | (Non-Voting) | × |
| Thomas Markham | School Committee Member | (Non-Voting) | × |
| Kevin Piscadlo | School Committee Member | (Non-Voting) | ✓ |
| Doug Lyons | Superintendent of Schools | (Non-Voting) | × |
| Robert Schiaroli | Facilities Director | (Non-Voting) | × |
| Joseph B. Bertrand | Permanent Building Committee, Chair | (Voting) | ✓ |
| Timothy Demers | Permanent Building Committee | (Voting) | × |
| Charles L. Tarbell | Permanent Building Committee, Secretary | (Voting) | ✓ |
| Jason Cohen | Permanent Building Committee | (Voting) | ✓ |
| Janine R. Fabiano | Permanent Building Committee | (Voting) | ✓ |
| John McDonald | Permanent Building Committee | (Voting) | ✓ |
| Tom Galvin | Permanent Building Committee | (Voting) | ✓ |
| Marc Moccio | Permanent Building Committee | (Voting) | × |
| Philip Renzi | Permanent Building Committee | (Voting) | ✓ |
| Nasos Phillips | Permanent Building Committee | (Non-Voting) | ✓ |
| Wayne Hardacker | Permanent Building Committee | (Non-Voting) | ✓ |
| Amy McLeod | Wakefield Memorial High School Principal | (Non-Voting) | × |
| Joseph Mullaney | Wakefield Memorial High School Asst. Principal | (Non-Voting) | × |
| James Sullivan | Finance Committee | (Non-Voting) | × |
| lan McKinnon | Community Member | (Non-Voting) | × |
| Jeffrey Cohen | Community Member | (Non-Voting) | × |
| Elizabeth Martin | Community Member | (Non-Voting) | × |
| Ray Thompson | Community Member | (Non-Voting) | × |
| Eric Lambiaso | Community Member | (Non-Voting) | ✓ |
| Thomas Stapleton | Community Member | (Non-Voting) | × |
| Robert Arcari | Community Member | (Non-Voting) | * |
| Dylan Forester | Community Member | (Non-Voting) | ✓ |
| Christopher Sallade | Community Member | (Non-Voting) | ✓ |
| Sandra Clarey | Community Member | (Non-Voting) | ✓ |
| Eric Hubert | Community Member | (Non-Voting) | × |
| Christine Bufagna | Community Member | (Non-Voting) | × |
| Jonathan Chines | Community Member | (Non-Voting) | ✓ |
| Kim Hartman | Community Member | (Non-Voting) | ✓ |
| Greg Liakos | Community Member | (Non-Voting) | * |
| William Karvouniaris | Community Member | (Non-Voting) | × |
| Lynn Stapleton | Leftfield Project Management | | ✓ |
| Shane Nolan | Leftfield Project Management | | ✓ |
| Linda Liporto | Leftfield Project Management | | ✓ |
| Jim Rogers | Leftfield Project Management | | × |



I. Joe Bertrand opened the Wakefield Memorial High School portion of the meeting at approx. 7:10pm.

II. Permanent Building Committee/School Building Committee

Joe Bertrand reviewed the Town of Wakefield By-Laws in relation to the Permanent Building Committee and School Building Committee.

III. Designer Selection Process

Joe Bertrand noted that the High School project is currently moving through the Designer Selection process as required by the MSBA. Shane Nolan presented an overview of the MSBA Designer Selection process. SN noted that the MSBA has a Designer Selection Panel (DSP) which is tasked with selecting the Designer on all School projects under the MSBA program. The DSP is comprised of 13 members appointed by the MSBA Executive Director. In addition to this Wakefield will have an additional 3 members on the DSP.

SN reviewed the steps in selecting a Designer. A Request for Services (RFS) has been made available to interested firms. Approximately 50 firms have requested a copy of then RFS to date. This includes about 12-14 Designer firms that Leftfield is familiar with in the field of School Design. Applications are due back from Design firms on July 7th. Wakefield has been tentatively scheduled to attend a DSP meeting on August 3rd. All Design firm submissions will be review at this meeting. The meeting will conclude with a ballot where each member of the DSP will propose their top 3 firms in order. The DSP Chair will then select 3 or 4 preferred firms and they will be invited by the DSP to interview on August 17th. Following the interviews another ballot will be conducted and firms will be ranked in order of score. The highest ranked firm will be invited to submit a fee proposal for the project. Pending acceptance of the fee proposal that firm will be appointed as the Designer for the Wakefield Memorial High School.

SN noted the criteria that the Design firms will be assessed on. SN reviewed the schedule for the Designer selection. The entire process is expected to be completed by the end of August.

Joe Bertrand noted that when the Designer submissions are received, they will up made available electronically to PBC/SBC members to review. Any comments can be sent to Leftfield and will be distributed to the 3 local DSP representatives.

IV. Next Meeting

Next Permanent Building Committee/School Building Committee – Wakefield Memorial High School will be Wednesday July 8th.

Phil Renzi made a motion to adjourn the meeting. Seconded by John McDonald. Approved unanimously.

Town of Wakefield Wakefield Public Schools

WAKEFIELD MEMORIAL HIGH SCHOOL

School Building Committee Meeting

June 23, 2021





Designer Selection

District procures the services of a Designer through the MSBA's Designer Selection Process

MSBA Designer Selection Panel (DSP)

- Composed of 13 members appointed by the Executive Director of the MSBA with varying areas of expertise
- 3 members proposed by the representative District
- Minimum of 9 members constitute a quorum

The goals of the DSP are:

- High quality design services for public building projects;
- Application of consistent procedures in the procurement of the design services;
- Broad-based participation of all qualified design consultants; and
- Integrity and transparency of the process for procurement of design services.

Selection Process

- Designer applications and supporting documentation is disturbed to all DSP members for review;
- DSP meetings are open to the public and typically held every two weeks;
- At the DSP meeting, each Designer shall be considered as determined by the Chairperson;
- A ballot of DSP members is conducted where each member assigns their top three choices in order;
- Points are assigned and tallied for each Designer;
- The DSP may then choose interview the highest point total applicants;
- After the interviews, the DSP shall rank the firms in order of qualification;

Selection Criteria

- Qualified Designer within the meaning of M.G.L. Ch. 7C, section 44. Must be MCPPO certified;
- Prior and past experience/performance;
- Qualifications of personnel/consultants assigned to the project;
- Current Workload/Financial Stability.



Schedule for Designer Selection

| Colliple | Designe | r RFS Ad appears in Central Register | June 09, 2021 | Complete |
|----------|-----------------------------|--------------------------------------|---------------|----------|
|----------|-----------------------------|--------------------------------------|---------------|----------|

| Des | igner Submissions Due (@ LeftField Office) | July 07, 2021; 2:00pm |
|-----------------------|--|-----------------------|
|-----------------------|--|-----------------------|

| • | Review Designer Submissions & | & Check Designer References | July 7 – July 21, 2021 |
|---|-------------------------------|-----------------------------|------------------------|
|---|-------------------------------|-----------------------------|------------------------|

| • | PBC/SBC Meeting | Jul | y 8th; 7: | :00pm | TBC |
|---|-----------------|-----|-----------|-------|-----|
|---|-----------------|-----|-----------|-------|-----|

| • | Submit Initial Designer Packets to MSBA DSP | July 15, 2021 |
|---|---|---------------|
|---|---|---------------|

Submit Reference Check Data to MSBA DSP
 July 21, 2021

• MBSA DSP Meeting: Review Designer Submissions & Select for Interview August 03, 2021; 8:30am


• MSBA DSP Meeting: Interviews and Select Designer August 17, 2021; 8:30am

• Negotiate Designer Fee August 18 – August 25, 2021

• Execute Designer Contract August 26

Additional information on the MSBA Designer Selection Process can be found at:

https://www.massschoolbuildings.org/building/team/dsp







PERMANENT BUILDING COMMITTEE

NOTICE OF MEETING

Permanent Building Committee | School Building Committee June 23rd, 2021 | 7:00 p.m.

Via Zoom: https://us06web.zoom.us/j/87813693533?pwd=dFVUVzIBSmxxTnB1b1RYZ1RwamdpUT09

Consistent with the Governor's orders extending certain provisions of the Open Meeting Law every effort will be made to allow the public to view and/or listen to the meeting in real time. Persons who wish to do so are invited to click on the following link https://us06web.zoom.us/i/87813693533?pwd=dFVUVzIBSmxxTnB1b1RYZ1RwamdpUT09. If you do not have a camera or microphone on your computer you may use the following dial in number: 1-312-626-6799 Meeting ID 878 1369 3533 Passcode 453480. Please only use dial in or computer and not both, as audio feedback will distort the meeting. This meeting will be audio and video recorded.

Item 1 | Call to Order

Item 2 | High School

High School building designer selection.

Item 3 | Matters Not Anticipated for Agenda

Item 4 | Adjournment

